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INTRODUCTION  

This is the 7th progress report submitted under Task Order EDH-I-00-08-00027-00, TO AID-
662-TO-11-0001; Ethiopia Health Infrastructure Program. The reporting period is for the 
USAID Fiscal Year 2012 covering the period from October 1, 2011 through September 30, 
2012.  The report also serves as the Q4/FY12 Quarterly Report and highlights staffing and 
resources, major achievements, work activities, reports and other items completed during 
FY2012 and identifies the major activities planned for the next reporting period; 1st Quarter 
FY2013. It also presents a summary of the project financial status. 

Executive Summary 

The EHIP continued work towards the overall program objective of sustainable health 
infrastructure for the people of Ethiopia. The following milestones and successes were 
achieved during the four quarters Fiscal Year 2012: 

 1st Quarter FY2012: 

 Participated in health center and renovation programming, design sessions, 
site/reconnaissance trips,  biweekly meetings and FMoH semi-annual and annual 
Planning Programs, to facilitate communication with USAID and health sector 
stakeholders 

 Finalized a modified Health Center Facility design, a new standard for health centers 
in Ethiopia 

 Completed field investigations and the first set of 20 site adaptation construction 
design packages that address cross-cutting issues and integrate environmental 
mitigation and monitoring requirements 

 Developed a QA Plan to standardize Construction and Renovation Management 
Services (CRMS) inspection and monitoring activities 

 Developed a Community Awareness and Outreach plan for implementation during 
construction 

 Engaged and provided training sessions for three Ethiopian A/E partner firms to build 
local capacity and increase the quality of Ethiopian design and construction practices  

 Collaborated with the local Ethiopian A/E firms and the Assistance to Health Systems 
Expansion (AHSE) Program to leverage and enhance capacity building efforts  

 Submitted the 2012 Annual Workplan and revised 2010-2015Performance Monitoring 
Plan (PMP) and various other project reports within project schedule and budget 

 2nd Quarter FY2012: 

 Completed the field investigation report summarizing the findings from preliminary 
assessment of the first twenty five (25) existing Health Center renovation projects. 

 Held multiple meetings with the FMoH and USAID concerning the potential 
renovation projects scope of work and expected cost. 

 Prepared 65% design development drawings and BoQ’s for at least six (6) of the first 
twenty five potential renovation projects.  

 Completed “Value Engineering” review of the completed Health Center design, 
including the typical “Site Adaptation” scheme, reducing overall construction cost by 
at least 10%. 
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 Completed submittal of the first 26 Site adapts projects to USAID who in turn began 
the construction tendering process with the CRMS partner, . 

 Reviewed the Tetra Tech – EHIP budget, cost to complete and burn rate and verified 
that the project cost outlook is tracking with the original budget. 

 Reviewed EHIP program cost and scope based on latest construction cost estimates 
and refined project output expectations. 

 Hired full-time architectural staff to provide in-house design of Renovation projects 
allowing better management of project scoping, schedule and cost. 

 Planned QA assistance with USAID in preparation for construction that is expected to 
begin during the third quarter of FY 2012. 

 Completed the transition of Chief of Party from a  to  
.   

 3rd Quarter FY2012: 

 Groundbreaking was held for the first new site adapted Prototype Health Center 
project in Jeradado Community, SNNPR. 

 Began performing QA Assistance site visits at ongoing projects. 
 Completed value engineering exercise for 25 site adapted prototype projects with the 

goal of reducing construction cost by at least 10%. All plans were revised and 
submitted for procurement by USAID.  

 Continued detailed dialog with the FMoH and USAID concerning renovation projects 
scope of work and expected cost. 

 Submitted 4 complete renovation project designs for Procurement by USAID. 
 Expanded the Tetra Tech/EHIP office staff to provide in-house engineering services 

for renovation design. 
 Provided RFI response and shop-drawing QA review assistance to USAID. 
 Continued engagement with Regional Authorities in an effort to resolve onging “Tier 

4” project issues.  

 4th Quarter, FY2012: 

 Continued with construction of the first adapted Prototype Health Center project in 
Jeradado Community, SNNPR. 

 Continued with QA Assistance site visits at ongoing projects. 
 Continued detailed dialog with the FMoH and USAID concerning renovation projects 

scope of work and expected cost. 
 Continued with design of six renovation projects in SNNPR and Oromia Regions. 
 Provided RFI response and shop-drawing QA review assistance to USAID. 
 Continued engagement with Regional Authorities in an effort to resolve ongoing 

“Tier 4” Site Adapt project issues resulting in the nomination of 8 additional projects. 

The focus of the 1st Quarter 2013 will be on Quality Assurance assistance to USAID for new 
Prototype and Renovation construction and continued renovation project assessment and 
design. Also, the eight additional new Prototype projects will be designed based on 
successful nomination by Regional Authorities. 
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Project Background  

The period of performance for this cost plus fixed fee - completion contract is five years from 
the notice to proceed date of December 6, 2010 when mobilization readiness and kick-off 
meeting activities began in the Tetra Tech (Tt) US Offices. The project in-country team 
arrived in Addis Ababa in January 2011 to establish an EHIP project office in Bole, Addis 
Ababa and conduct the necessary business registration processes.   

The Ethiopian Health Infrastructure Program (“EHIP”) provides professional Architectural 
and Engineering (A-E IQC) infrastructure assessment, design and quality assurance/quality 
control for vertical structures/civil engineering and related services to the USAID/Ethiopia 
Health Infrastructure Program. Tetra Tech plays a key role in the EHIP through the 
assessment and A-E design services for up to 392 existing health center facilities and 
proposed GoE-standard Health Centers. The program currently includes approximately 35 
proposed site adapt (SA) centers in the Amhara and SNNPR regions and approximately 50 
renovation projects in Amhara, SNNPR and Oromia regions. The work activities also include 
assisting USAID with implementation of a Quality Assurance (QA) program during the 
construction period.  

The sites to be newly constructed, renovated or refurbished will be health facilities with high 
antiretroviral therapy (ART) patient loads and in areas of Ethiopia having high HIV 
prevalence which supports attaining the goals of the health system expansion program in 
Ethiopia that include increasing the number of GoE-standard Health Centers in Ethiopia from 
approximately 630 in 2007 to a total of 3,153. Achieving this goal will also assist in attaining 
the World Health Organization’s goal for universal primary health care coverage by 
providing one Health Center to every 25,000 people. The health system expansion program 
seeks to improve HIV/AIDS service and disease management services by increasing 
coverage at primary care service delivery facilities. These improved health facilities will 
support services to HIV/AIDS patients as well as add other clinical services that have been 
missing from the facilities, including appropriate provisions for Infectious Disease and 
Emergency Care.   

Newly constructed facilities will be based on a “Prototype” Health Center design developed 
during FY 2011 by Tetra Tech in consultation with USAID and the FMoH 
Engineering/Planning staff.  

 

1. Reporting period 
 
From   October 1, 2011 To     September 30, 2012  

 
2. Publications/reports 
Did your organization support the production of publications, reports, guidelines or assessments during 
the reporting period? 
 
No/Not Applicable     
Yes    If yes, please list below: 
Publications/Reports/Assessments/Curriculums 
Title Author Date 
DRAFT Quality Assurance Plan   Tetra Tech Inc   October 31, 2011 

Proposed Health Center Infrastructure Options   Tetra Tech Inc October 14, 2011 
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Proposed Health Center Site Conditions &     
             Additional Land   

  

Tetra Tech Inc 
 
 

November 21, 2011  

Prototypical HC Design Package  
 HC Design Report  
 Technical Specifications  
 Bill of Quantities   

Tetra Tech Inc  December 5, 2011 

4 Site Adaptation Construction Packages  
 Design Report  
 Technical Specifications  
 Bill of Quantities   

Tetra Tech Inc  (2) December 5, 2011 
(2) December 7, 2011 

Environmental Review Report  s Tetra Tech Inc December 28, 2011 

Preliminary Site Assessment Report – Rehabilitation 
Projects (DRAFT)  

Tetra Tech Inc  December 30, 2011 

Various Maps indicating Health Center Project locations Tetra Tech, Inc. Various 
EHIP – 25 Site Adaptation VE Construction Packages 
(TO 3 & 4) 

 Engineering/Architectural Drawings  
 Technical Specifications 
 Bill of Quantities   

Tetra Tech, Inc. April-May, 2012 

4 Renovation 100% Design Packages for Construction 
 Engineering/Architectural Drawings 
 Technical Specifications 
 Bill of Quantities 

Tetra Tech, Inc. April-May, 2012 

Findings and Recommendations for Renovation of 
Existing Health Centers 

Tetra Tech, Inc. 5/17/12 

Modification 2 Site Adaption Construction Drawings, 10 
Sites  

Tetra Tech, Inc. September 5, 2012 

Modification 2 Site Adaption Construction Drawings, 10 
Sites  

Tetra Tech, Inc. September 5, 2012 

 
3. Technical assistance 
Did your organization utilize short-term technical assistance during the reporting period? 
No/Not Applicable     
Yes    Please list below: 
 
Consultants/TDYers 
Name Arrival Departure Organization Type of technical assistance provided 

 Various 
Dates 

 Tetra Tech Engineering Support by teleconference 

  9/07/11  12/03/11 TetraTech Architectural Health Care Prototype Design 
Technical Training of A/E subconsultants  
Site Adaptation Design  

4. Travel and Visits 

Did your organization support international travel during the reporting period? 
 
No/Not Applicable    
Yes    Please list below: 
 
International Travel (All international travel to conference, workshops, trainings, HQ or meetings). 
Name Destination Departure/Ethiopia Arrival  Host Organization Purpose of the travel 

 
 

Us-
Ethiopia 

December, 2012 December, 
2012 

USAID Deployment 

 
 

Ethiopia – 
US 

January, 2012 January, 
2012 

USAID Redeployment 
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US-
Ethiopia 

April 2012 April 
2012 

USAID Jeradado Ground 
Breaking and Admin. 
Review 

 
Have any Monitoring Visit/supervision been made to your program in during the reporting period? 
Description of 
Monitoring team 

Start date End date Sites visited Written recommendations 
provided 

Chief of Party 7/1/12 9/30/12 Jaradado QA Reports filed with COTR 
Home Office 
Management 

10/1/11 9/30/2012 EHIP Addis 
Ababa Office 
through tel-
conferencing  

Bi-weekly conference calls 
provide QA/QC and added 
resources required to support 
in-country team on production 
of work activities, deliverables 
and project financials.   

5. Activity 

Program Area (Tick all 
which apply) 

Activity ID 
 

Activity Title ( Please write the title of the activity) 

 01-PMTCT   
 02-HVAB   
 03-HVOP   
 04-HMBL   
 05-HMIN   
 07-CIRC   
 08-HBHC   
 09-HTXS   
 10-HVTB    
 11-HKID   
 12-HVCT   
 13-PDTX   
 14-PDCS   
 15-HTXD   
 16-HLAB  
 17-HVSI   
 18-OHSS EDH-I-00-08-00027-00, 

TO AID-662-TO-11-
0001 

Ethiopia Health Infrastructure Program (EHIP)    
 

6. Accomplishments and successes during the reporting period  

 
6.1 Current Context 
 
Construction of the first “New” site-adapted prototype Health Center in SNNP Region continued 
during the 4th Quarter, FY 2012 and is expected to be completed on schedule early in the 2nd Quarter 
FY 2013. Procurement for construction start of four (4) additional sites, also in SNNPR is nearly 
completed by the end of Q4/FY12 with construction expected to begin early in the Q1/FY13. 
 
a. Site Adapt (SA) Prototypical Health Centers 
 
At the outset of the program, the Ethiopian Federal Ministry of Health (FMoH) furnished USAID with 
a list of 92 proposed SA Health Center sites and Tetra Tech proceeded with site pre-assessments of 
these 92 sites during FY 2011.  Sites were located throughout rural areas of Ethiopia including 
Oromia, Amhara and SNNPR regions.  
  
Tt categorized the original 92 sites into three “Tiers” for advancement to the site adaptation phase 
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based on information gathered during the pre-assessment phase. Direction from USAID ultimately 
deleted the 44 Oromia Region sites resulting in a new total of 48 proposed SA health center sites. 
Twenty two (22) of these sites are included on an a Tetra Tech devised list known as “Tier 4” sites that 
need further identification and clarification from the FMoH. To date, the focus of SA design work has 
been on the 26 “Tier 1, 2 and 3” SA projects and all 26 sites have been designed and submitted to 
USAID for construction procurement. 
 
As of Q4FY12, focus of construction remains on 25 Tier 1, 2 and 3 Site Adapt projects in SNNPR and 
Amhara Regions (one of the original 26 focus sites was dropped because of extremely poor access 
conditions). Tetra Tech has continued to examine viability of the remaining “Tier 4” sites based on 
direction from USAID and has identified eight (8) Tier 4 replacement sites for which site adaption 
design will be completed in Q1/FY13. Latest direction from USAID to Tetra Tech is that 
approximately 35 Site Adaption projects will be undertaken during the program. 
 
b. Existing Health Center Renovation Projects (RP)  
 
The original EHIP scope did not include a list of suggested renovation projects. The FMoH through its 
regional offices nominated 105 potential projects in five regions during the 4th Quarter of FY 11 and 
the 1st Quarter of FY12 and Tt began a preliminary assessment program during the 1st Quarter FY 12. 
Twenty five (25) sites were visited during this preliminary assessment activity and the renovation 
projects under design consideration by the 1st Q FY12 were drawn from these initial 25 sites. 
 
As of Q4/FY12, focus continues on design of the first 25 renovation sites. Tetra Tech is working with 
USAID to identify a comprehensive list of viable renovation projects to be pursued over the coming 
years of the EHIP. Latest direction from USAID to Tetra tech is that approximately 50 Renovation 
projects will be undertaken during the program.  
 
6.2 Site Adaptations for the construction of the new Health Centers  
 
During the Q4/FY12 Tt completed “Modification 2” design work for 10 Site Adapt projects intended 
to incorporate feedback received from Contractors during construction of the first site adapt project at 
Jeradado. The first 10 sites where prioritized based on the expected construction schedule. 
Modification 2 revisions will be incorporated into the remaining 15 sites, and newly designed sites, 
during the Q1/FY13. 
 
Tetra Tech continued investigation of Tier 4 sites in an effort to identify 10 additional projects towards 
the total desired new construction count of 35 projects. Four (4) sites from the Tier 4 list in SNNPR 
have been replaced with new sites or determined as viable for design. Four (4) sites in Amhara have 
been transferred from the “Renovation” project list to the new construction list. Two additional sites 
must be identified during Q1/FY13. 

  
6.3 Support of the procurement process 
 
Tetra Tech continued to provide technical assistance to USAID during the tendering process in the 
form of bid Addendum and response to RFIs. 
 
6.4 Renovation of existing Health Centers  
 
During FY12, Tetra Tech performed site assessments at 31 existing Health Centers (6 in SNNPR, 5 in 
Tigray, 17 in Amhara and 3 in Oromia).  The purpose of the assessments was: (1) to determine 
suitability of the site for inclusion in the Renovation Program; (2) to interview HC staff and 
management, local Health Administrator, and responsible utility providers on the conditions and needs 
at the Health Center; (3) to gather sufficient technical data to develop fully detailed design documents.  
Nine of the 31 sites were determined not to be suitable for the program.  Four of these have been 
shifted to the new Health Center construction program and in the next year, Tetra Tech will develop 
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site adapted construction documents for those 4 sites.  The other 5 unsuitable sites are being dropped 
from the program because of one or more of the following reasons:  The Health Center is still under 
construction or is currently undergoing extensive renovation by others; the Health Center does not 
have an interest in cooperating with the program; The Health Center has an extremely low HIV/AIDS 
patient load; the Health Center is being operated by a private NGO that has taken on responsibility for 
the facility. 
 
Tetra Tech completed design documents for the renovation of 4 existing Health Centers during the 
reporting period.  Tetra Tech is now in the process of developing design documents for the remaining 
18 Health Centers that have already been assessed, and plans to perform additional site assessments 
and complete a total of 50 renovation designs during the remainder of the program.  Completion of 
renovation plans for 10 more sites is scheduled for FY13. 
 

6.5 Quality Control/Quality Assurance Program Assistance 

Tetra Tech drafted a QA program during the 1st Quarter, 2012 identifying specific areas of focus for 
independent monitoring of the USAID/CRMS contractor. Now that construction has started Tetra 
Tech has advertised and interviewed for hire of 2 QA Engineers to work under the supervision of the 
Tt/EHIP Sr. Civil Engineer – the objective being to augment the USAID COTR ability to oversee the 
CRMS QC activities. The first QA Engineer will be hired immediately and the second will be hired as 
the work-load increases. These QA Engineers will be stationed in the field and housed in locations 
convenient to the project under their watch.* 
 
Tetra Tech will also provide QA assistance to the USAID COTR with review of shop drawings, 
material cut sheets and response to RFI’s during the construction period.*  
 
*It is important to note that there is no contractual relationship between Tetra Tech and the 
EHIP/CRMS contractor and Tt will report all QA-related observations to the COTR for appropriate 
action. 
 
 

7. Challenges and Constraints and plans to overcome them during the 
reporting period 

7.1 Assessment and design of Tier 4 Site Adapt Projects

Twenty two (22)  sites have been categorized  into Tier 4 - Sites with Identified Constraints falling 
into several categories: 
 
a. No site exists: At one location, local authorities have not identified any such site. At three sites, a 

new Health Center is already built or under construction.   
b. Disputed sites:  The current occupants are opposing the project or local authorities are not in 

concurrence as to which site should be developed. This is the case at seven sites. 
c. Walk-in sites:  There is no access road to the site, which can be reached only by foot or on 

horseback.  Development of these “walk-in” sites will require additional efforts and money by the 
CRMS contractor. There are six walk-in sites. 

d. Small, steep or other factor that limits economic viability of construction on the site:  The FMoH 
requested local authorities to provide sites that are a minimum of 6,000 square meters. Several are 
smaller.  There are five of these sites.  Some sites are very steep and one is at risk of flooding. 

  
Plans to overcome:  
 
Tetra Tech will continue to work with USAID and the FMoH to identify different sites and provide 
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8. Data Quality issues during the reporting period 

practical solutions for these conditions. As further field investigations, analysis and solutions are 
explored, we will re-categorize these sites into the appropriate Tier so they can be quickly moved 
through the site adaptation design process and subsequent construction phase. During Q4/FY12, 
eight (8) sites were resolved from the Tier 4 list. Only two additional sites are required to meet the 
current program objective of 35 site adapted projects. 
 
7.2 Renovation program scoping and implementation difficulties and plans to overcome 
During the course of this work, challenges faced have greatly impacted the production schedule.  
These challenges as well as the steps Tt has taken to mitigate them are identified below: 
 
a. Limited functionality at the Health Centers.  This required extensive evaluation of patient flow, 

functional adjacencies and efficient use patterns of the limited spaces available.  Tt has successfully 
developed designs that will provide significant improvements in facility efficiency, patient privacy, 
waste management capabilities, environmental health (in improved ventilation, isolation of 
infectious patients, and improved cleanable surfaces and fixtures), access and safety. 

b. Many facilities are found to have many structurally unsound buildings not worth renovating.  It has 
been challenging to modify the few renovatable buildings to provide a facility with maximum 
serviceability to the community. Unsound structures will not be considered for renovation. 
Existing sites with few or no suitable existing structures will be considered for demolition and new 
prototype construction. 

c. The nature of a renovation is that each existing facility is unique.  While Tetra Tech has used 
standard designs and details to the maximum extent practical, many elements of the renovation 
work requires unique, individual design which greatly impacts the time required for design of each 
renovation project. Tt will standardize as much of the drawing detail as practical but will continue 
in our effort to provide comprehensive and clear construction documents for each site. 

d. Not all sites proposed for renovation are suitable for this program either because the site is 
inappropriate for use as a Health Center (such as prone to severe flooding) or because all structures 
on the site are severely deteriorated and should be demolished.  Tt has recommended that four such 
sites be considered for construction of a new site adapted prototypical Health Center and will 
continue to look closely at each site to provide the optimum improvement for the cost. 

e. Local architects and engineers are not accustomed to producing detailed and complete documents to 
the standards required by the program.  The Tt Senior Civil Engineer is focusing on mentoring the 
local design staff with an eye towards plan quality. Tt is reviewing technical support needs for the 
remaining duration of the project. 

The difficulty of scoping and engineering design for the renovation program has resulted in the 
expectation that the design work will extend into the 3rd and 4th years of the EHIP program. Tetra 
Tech is assessing the management requirements for this extended renovation design program. 

7.3 Water and Electric Supply 

a. At the outset of the EHIP program it was expected that the local Kebele would ensure that water 
and electricity is available at the various sites. As the assessment and design work continues, it has 
become apparent that many of the target projects will not be provided with these essential utilities 
(about 90% of the proposed SA projects and 50% of the Renovation projects are deficient in either 
water, electricity or both). Tt is consulting with USAID to determine means of ensuring that both 
water and electricity service is available at each site.  

 

 
Programmatic and M&E issues are not apparent in the EHIP program. HIV/AIDS targets are set 
through the selection of sites being designed and constructed, renovated or refurbished. They will be 
health facilities with high antiretroviral therapy (ART) patient loads and in areas of Ethiopia having 
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9. Major Activities planned in the next reporting period 

high HIV prevalence which supports attaining the goals of the health system expansion program in 
Ethiopia. Each Health Center is chosen to provide health facility coverage for primary health care to 
service delivery to health centers serving populations of 25,000. The health system expansion program 
also seeks to improve HIV/AIDS service and disease management services by increasing coverage at 
primary care service delivery facilities. These improved health facilities will support these services as 
well as adding other clinical services that have been missing from the facilities such as emergency care 
and improved clinical, laboratory and inpatient and outpatient services.     

 
Specific performance indicators disaggregate the following three primary indicators.  

 Appropriate Site Adaptations for the construction of the new health centers  
 Site specific full design documents for each existing health center to be renovated  
 Compliance of construction and renovation of  health centers to the design and specification  

 
All performance indicators agreed upon and contained in the EHIP Performance Monitoring Plan are 
monitored on a continuing basis.  
 
What you are doing on a routine basis to ensure that your data is high quality for each program area 
 
Performance indicators for the FY 2012 were developed in collaboration with the EHIP – COTR.  The 
2012 Annual Work Plan and the 2012 Performance Monitoring Plan are being used as the M&E 
program for the project.  
 
How you plan to address those concerns / improve the quality of your data for each program area 
 
Tt will continue using M&E tools and collaborative approach with the USAID Mission. 
 

 

Project Activities for 1st Quarter 2013: 

 
a. Hire at least one QA Engineer and Interview others 

 Station the initial QA Engineer in Hawasa, SNNPR 
 Station the second QA Engineer in Bahir Dar, Amhara Region 

 
b. Continue with Modification 2 revision of CD’s for 15 Site Adaption projects. 

 
c. Site adaption design of 8 projects resolved from the Tier 4 list. 

 
d. Continue with design of Renovation projects. 

 Detailed assessment and physical data gathering at each target site. 
 Produce 90% Design Development plans and specifications for Approval by USAID and the 

FMoH. 
 Produce Cost opinion based on 90% plans and review scope of work. 
 Continue with production of final drawings and specifications for construction procurement. 

 
c. Pursue nomination of additional Tier 4 Site Adapt projects. 

 Replace/nominate the final 2 sites. 
  

d. Update the Tt Program budget. 
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10. Environmental compliance 

 
11. Financial accomplishment 

Life of Project budget 
 
 
 

(a) 

Obligated  
to date 

 
 

(b) 

Expenditure  
(Accrual and actual 

disbursement) 
to date (9/30/2012)  

(c) 

Remaining balance 
 

(d) = (b) – (c) 

Remarks 

5 Years  USD 

12/6/2010 -12/5/2015 

 USD 
 

 USD 

 

 
 USD  

 

 

12. Issues requiring the attention of USAID Management  

 

13. Data Sharing with Host Government 

Have you shared this report with the host government? 
 

Yes       
No    
 
If yes, to which governmental office/s? 

e. Continue providing support to the USAID/CRMS Contractor during the bidding and mobilization 
stages of the initial 25 Site Adapt projects. 

 
 

 

Moderate environmental factors such as drainage, erosion control and waste management concerns 
have surfaced during site investigations that Tt has taken into account in development of construction 
documents.  Each of these issues are being addressed in accordance with the approved ERR.  It is 
incumbent upon the Construction Contractor, however to implement the mitigation measures as 
designed.  Review of the Construction Contractor’s environmental mitigation and monitoring 
practices will be performed during QA spot checks performed by Tt. 
 
Tetra Tech has developed an environmental review format tailored to EHIP, including a sample 
Environmental Mitigation and Monitoring Plan (EMMP), based on the USAID Africa Bureau’s 
Environmental Review Form and in collaboration with the Mission Environmental Officer.   
 
 

 The Tt/EHIP management has been expected to transition from an Expat CoP to a CCN CoP 
during FY13. Tetra Tech is assessing the effect of the extended duration of renovation design 
work on management capability needs and budget and will present the assessment to USAID 
during Q1/FY13. 

 Provision for water and electricity supply at new and existing Health Centers is an ongoing 
concern that has not yet been resolved. 
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If  No, why not? 
 

14. Appendices  

The following drawings, reports and recommendation documents were submitted to USAID 
during FY12 and are on file at Tetra Tech/EHIP. 

  

Title Author Date 
DRAFT Quality Assurance Plan Tetra Tech, Inc.  October 31, 2011 
Proposed Health Center Infrastructure Options*   Tetra Tech, Inc. October 14, 2011 
Proposed Health Center Site Conditions & Additional 
Land * 
  

Tetra Tech, Inc. November 21, 2011  

Prototypical HC Design Package * 
 

Tetra Tech, Inc.  December 5, 2011 

4 Site Adaptation Construction Packages * 
 

Tetra Tech, Inc.  (2) December 5, 2011 
(2) December 7, 2011 

Environmental Review Report Tetra Tech, Inc. December 28, 2011 
DRAFT Preliminary Site Assessment Report – 
Rehabilitation Projects*  

Tetra Tech, Inc.  December 30, 2011 

Summary of Site Adapt VE Changes Tetra Tech, Inc. April, 2012 
Tier 1, 2 and 3 Site Adapt  Project VE Design – 25 Sites* Tetra Tech, Inc. Various 
Renovation Plans, Technical Specifications and BoQ’s – 
4 Sites in Amhara Region* 

Tetra Tech, Inc. Various 

Findings and Recommendations for Renovation of 
Existing Health Centers 

Tetra Tech, Inc. 5/17/12 

Tier 4 Renovation Recommendations Tetra Tech, Inc. 5/29/12 
Summary of Site Adapt VE Changes Tetra Tech, Inc. March 15, 2012  
Proposal for second set of Renovation projects:  Humera, 
Debat, Arbaya, Gassay, and Kulmesk 

Tetra Tech, Inc. March 27, 2012 

Draft Renovation Design Documents – Arbaya, Enewari, 
Shewaber, Kemissie and Humera Health Centers * 

Tetra Tech, Inc. August 1, 2012 

Jeradado Site QA Reports Tetra Tech, Inc. August 9, Sept 17, 2012
Modification 2 - Site Adaption Construction Drawings, 
10 Sites* 

Tetra Tech, Inc. September 5, 2012 

*These materials are too large for inclusion in this report format and are on file at the EHIP 
office. 

 

None – see below 
 

Tt is under contract with USAID for the EHIP program and therefore will not distribute this report 
until we have concurrence from USAID on the content contain herein and concurrence to distribute to 
the appropriate agencies one of which is certainly the Ethiopian Federal Ministry of Health. 




